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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS ST Adcountsof Tttt L
Billed Date: 01-Jul-2009 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1) . .
Customer Order Number DW9694216601 Mission Assignment No: * FYBO .
* //Il//l/////ll///ll///ll//l///'il]/'l/ao FYBo .
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * 0224938 6 *
58022123 : .
Partlal#9 01-JUﬂ-2009Thru01-Ju|-2009 A T I I
Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 E3 NEW YORK DISTRICT
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005
, Billed Accounting Classification . o ____ Billing Accounting Classification
6820 X 8145.0000 2008 00 0000 012166 2500 00000 68010727 $109,693.51 96 NAX 3122.0000 E3 08 2421 868 012166 96303 $109,693.51
1 INHOUSE - OTHERRESOURCES ~ SUPERFUND M&s o ~$17,042.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $11,593.78
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $5,231.33
1 INHOUSE - LABOR LABOR $28,277.49
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $47,548.91
Subtotal: $109,693.51
CORPS CERTIACATION .
Total Billed Amount; $109,693.51

4 CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED ANDAR
PERFORMED AS STATED AND THAT THE PAYMEM]
CT 7O THE PEST GF My KNOWLEDGE AND

Less Partial Amount Paid:
Payment Due Date: 31- Jul-2009 Pay This Amount:

_$0.00

S ssipimitsnc, SNATURE _
EUIRES T AL ST -
Funds Authorized: $3,000,000.00 CERTIFICATE OF OFFICE BILLED STUPEET. /% S
Total Billed Amount: $511,217.11 | certify that the above articles were received and accepted or the services performed as stated arid - «-ted s OELM
Prev Billed Amount: $401,523.60 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount $109,693.51 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080
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cuortl.2.1.37 617

AMSCO CODE:

Transaction Date
03-JUN-2009
05-JUN-2009
08-JUN-2009
18-JUN-2009
22-JUN-2009
24-JUN-2009
25-JUN-2009
26-JUN-2009

INHOUSE - LABOR
Transaction Date
03-JUN-2009
03-JUN-2009
03-JUN-2009
05-JUN-2009
05-JUN-2009
05-JUN-200%
05-JUN-2009
05-JUN-2009
05-JUN-2009
05-JUN-2009
08-JUN-2009
08-JUN-2009
18-JUN-2009
18-JUN-2009
18-JUN-2009
18-JUN-2009
18-JUN-2009
18-JUN-2009
22-JUN-2009
22-JUN-2009
22-JUN-2009
22-JUN-2009
22-JUN-2009
25-JUN-2009
25-JUN-2009
25-JUN-2009
25-JUN-2009
25-JUN-2009
25-JUN-2009
26-JUN-2009
26-JUN-2009

REIMBURSABLE - INS

012166

PR&C

W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152
W16ROE83366152

Charge Code
QE15E5
OE1SF9
OE15ES
0E15D9
0E15D9
0FC173
OE15D9
0E15D9
0E15D%
0E15D9
0E155C
0E155C
0E15D9
0E15D%
0E15F2
OE15D9
0E15D9
0E15D9
O0E15E5S
0E1SES
OE15F9
0E155C
OE155C
0E155C
QE15D9
0E15D9
0E155C
QE15DS
OE15D9
OE15F2
0E15F9

IDE CORPS

Obligation

Work Date

05-JUN-2009
03-JUN-2009
05-JUN-2009
05-JUN-~2009
05-JUN-2009
29-MAY-2009
03-JUN-2009
27-MAY-2009
05-JUN-2009
05-JUN-2009
02-JUN-2009
05-JUN-2009
18-JUN-2009
15-JUN-2009
09-JUN-2009
17-JUN-2008
19-JUN-2009
19-JUN-2009
17-JUN-2009
17-JUN-2009
15-JUN-2009
11-JUN-2009
10-JUN-2009
30-JUN-2009
30-JUN-2009
30-JUN-2009
30-JUN-2009
30-JUN-2009
30-JUN-2009
29-JUN-2009
22-JUN-2009

TRANSACTION LISTING
NEW YORK DISTRICT

Del Order No Emp ID

Emp ID

URBAE6275
CALAA7523
URBAE6275
NEJAP4500
HWEER2054
EQ0009210
KOLBN9370
KOLBN9370
NEJAP4500
KOLBN9370
LABEC3482
GAJDR5607
HWEER2054
NEJAP4500
SAIDS4570
KOLBN9370
NEJAP4500
KOLBN9370
URBAE6275
URBAE6275
CALAR7523
GAJDR5607
LABEC3482
LABEC3482
NEJAP4500
NEJAP4500
GAJDR5607
KOLBN9370
KOLBN9370
SAIDS4570
CALAA7523

FOA

Line Item

Resource Code

SFMSFEE
SFMSFEE
SFMSFER
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SFMSFEE
SUBTOTAL COST:
Hours Type Labor &
2 RG $197.37
6 RG $401.07
3 CE $296.06
40 RG $2,747.88
16 RG $1,039.91
-8 RG $ -379.08
1 08 $64.41
2 os $128.81
10 0s $483.35
13 RG $1,190.02
2 RG $144.83
10 RG $861.24
40 RG $2,599.77
15 os $725.02
5 RG $352.82
4 0s $257.63
72 RG $4,946.19
26 RG $2,380.05
3 RG $296.06
5 CE $493.43
5 RG $334.22
8 RG $688.99
2 RG $144.83
4 RG $289.66
56 RG $3,847.03
14 0os $676.69
12 RG $1,033.48
11 RG $1,006.93
3 0s $193.22
9 RG $635.07
3 RG $200.53
SUBTOTAL CO $28,277.49

Accrual Ind

G&A 3

$36.
.20
.77
.36
.38
$-70.
.92
.83
.42
$220.

$26.
.33
$480.
.13
$65.
.66
.05
.31
$54.
.28

$61.
$127.

$26.

$53.
$711.
$125.
$191.
$186.

$35.
$117.

$37.

$74
$54
$508
$192

$11
$23
589
$159
$134
$47
$915

$440

$91

$5,231

51

13

15

96

27

77

.33

Indirect §
$80.92
$164.44
$121.38
$1,126.63
$426.36

$ -155.42
$26.41
$52.81
$198.17
$487.91
$59.38
$353.11
$1,065.91
$297.26
$144 .66
$105.63
$2,027.94
$975.82
$121.38
$202.31
$137.03
$282.49
$59.38
$118.76
$1,577.28
$277.44
$423.73
$412.84
$79.22
$260.38
$82.22

$11,593.78

Page:
Date:

Total
$11,709.96
$168.28
$32.10
$359.24
$62.44
$4,458.53
$224.80
$26.65

$17,042.00

Total
$314.80
$639.71
$472.21

$4,382.87

$1,658.65

$ -604.63
$102.74
$205.45
$770.94

$1,898.08
$231.00

$1,373.68
$4,146.64
$1,156.41
$562.75
$410.92
$7,889.18
$3,796.18
$472.21
$787.02
$533.08
$1,098.94
$231.00
$462.01
$6,136.01
$1,079.32
$1,648.40
$1,606.05
$308.19
$1,012.94
$319.85

$45,102.60

1
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cuortl.2.1.37

AMSCO CODE:

012166

TRANSACTION LISTING
NEW YORK DISTRICT

ACCOUNTING PERIOD: 06-2009

Page:
Date:

2
12-NOV-2009

Transaction Date PR&C

03-JUN-2009
03-JUN-2009
03-JUN-2008

W16ROE82882646
W16ROE82882646
W16ROE82882646

Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind
W16ROEB2882646 NA 3 WKBOTHCOE
W16ROEB2882646 NA 2 WKBOTHCOE
W16ROE82882646 NA 1 WKBOTHCOE

SUBTOTAL COST:

TOTAL COST:

**f*********t********ﬁ****t**************ﬂi*****t*k********i**it***ti*******

*** END OF REPORT - 12-NOV-2009 - 20:23 - SID E3CEFMP1 **x

****t*i#***'t**********t*******i********'ﬁ***t**t*t*i*t***t***i****i**i***t*

Total

$624.
$24,267.
$22,657.

$47,548

$109,693

-91

.51




| Site: . Cornell OU2 - Soils
‘| IA Number: DW96942166
TIA Award Date: 05/01/2009
IA Expiration Date: 12/30/2012
Reporting Period: From: 01June 09 | To: 30 June 09
Summary of USACE In-House Work Performed
USACE Reimbursable | * No ARRA Stimulus work was performed.

In-house work
reimbursed with the
Superfund
Appropriation (TAS:
68 20X 8145)

USACE Reimbursable
In-house work
reimbursed with the
ARRA Appropriation
(TAS: 68 9/0 8195)

N/A

Summary of USACE Contractor Work Performed

USACE Direct
Contractor work
funded with the
Superfund
Appropriation (TAS:
68 20X 8145)

N/A

USACE Direct
Contractor work
funded with the
ARRA Appropriation
(TAS: 68 9/0 8195)

* No ARRA Stimulus work was performed.




Expenditure Tables:

01 June 09 — 30 June 09

USACE In-House Expenditures

. Previous Cum Remaining
TAS DCN Funded Current Bill Billed Funding
68 20X 8145 $3,000,000 $109,693.51 $401,523.60 $2,488,782.89
68 9/0 8195 $0 $0 $0 $0
Available Previous Cum. Current Total Invoiced Remaining To
TAS DCN Funded Awarded Funding Invoiced Invoiced Invoice
Payment # 7

68 20X 8145 $38,000,000 $14,000,000 $24,000,000 $1,063,245.83 $259,656.56 $1,322,902.39 | $12,677,097.61
68 9/0 8195 HE0158 $30,000,000 $0 $30,000,000 $0 $0 $0 $0




Progress Report for
EPA Region li

Site:

Cornell (OU2) Superfund Site
South Plainfield, NJ

Phase:
OU2 - Soils

Project Site
P: 908-769-1601

Bill No. :

IAG Number: DW96942166-01-0

58022123

IAG Award Date: 26 September 2008

IAG Expiration Date: 31 December 2012

Reporting
Period:

From: To: EPA RPM: USACE TM:

Ken Maas
816-389-3709

Pietro
Mannino
212-637-4395

01 June 09 30 June 09

Work
Performed

March 09 - Sevenscn issued a notice to proceed to their LTTD subcontractor,
Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

March 09 - Sevenson contractor H W Alward commenced installation of new sewer and
water connections to the site.

Apr 09 —~ Malcolm Pirnie Archaeologist commenced observation and documentation of
potentially historically significant remnants of structures and materials within the
excavation areas.

Apr 09 — Sevenson commenced excavation of contaminated soil at project site.

Apr 09 — Sevenson completed sampling along perimeter of the side by the railroad
property.

May 09 - Contractor completed switch to 100% renewable energy sources for site power
through the local utility (PSE&G).

May 09 - Draft preliminary equivalency was submitted by Sevenson to USEPA, USACE
and Malcolm Pirnie for comment.

May 09 - Comments were provided by USEPA. USACE and MP with regard to the LTTD
permit equivalency application.

May 09 - Sevenson submitted to USACE KCD and NYD a draft ATP to obligate recovery
money into the contract for review.

June 09 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian
Technologies, Inc. and ENSR submitted an equivalency permit application to the
NJDEP.

June 09 - Sevenson commenced clearing operations along the southern and
southwestern portions of the site.

June 09 - Verizon and PSE&G completed relocation of utilities including fiber optics
and removal of excess utility poles at the site.

USACE
Contractor
work funded
with the ARRA
Appropriation
(TAS: 68 9/0 8195)

No ARRA Stimulus work was performed

Meetings

Daily Safety Meetings and Weekly Progress/Cost Tracking Meetings

10F 4




Progress Report for
EPA Region li

Key Milestones | « Award Date: 31 October 2008
Completed e NTP Date: 31 October 2008
e Pre-Construction Conference: 12 November 2008
s Pre-Work Conference: 10 December 2008
e Pre-Construction Safety Conference: 4 March 2009
[ ]
Projected Work
Narrative * July 09 — Borough of South Plainfield projected to issue a temporary building permit
for the Sevenson LTTD stockpile area building.
* July 09 — USEPA, USACE, Sevenson and local agencies anticipated to conduct a
meeting to review permit equivalency applications for the subject site.
e July 09 - Sevenson anticipated to continue sampling at grids to determine boundary
of excavation limits.
e July 09 — Sevenson’s subcontractor Maxymillian anticipated to unload the material
for construction of a temporary building for the LTTD unit.
* July 09 — Sevenson anticipated to complete the initial clearing of vegetation and
stockpiled the same on site for future chipping at a later date.
[ ]
Meetings »  Weekly Progress/Cost Tracking Meetings and Daily Safety Meetings
[ ]
Key Milestones | » ARRA Award - August 09
Forthcoming e Construction Physically Complete: 18 Aug 11
Technical e None
Issues:
Schedule e None
Issues:
Funding: ¢ Estimate Cost At Completion: $53,688,143.00
MIPR to NWK' %82882646, E&DDC, A/E (CDM) - $47,548.91 expended in June 09
Corps: M&S Fee %. - $ 17,042.00 expended in June 09
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 ARRA $30,000,000 ARRA $30,000,000 $46,000,000 1 May 09
Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09

20F 4




Progress Report for
EPA Region Il

Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$3,000,000 $109,693.51 $401,52360 $2,488,782.89

Contract
Available Previous Current Total Remaining To
Funding Cum, Invoice Invoiced Invoice

Funded Awarded Invoiced

$38,000,000 | $14,000,000 | $24,000,000 | $1,063,245.83 | $259,656.56 | $1,322,902.39 | $12,677,097.61

#7
$ $0 $ 30,000,000 $0 $0 $0 $0
30,000,000
ARRA
Obligations Plan (FY09)
Contract Planned Date Actual Date Notes
W912DQ-04-D- $14,000,000 31 0ct 08 $14,000,000 31 Oct 08 Award
00023/0011/01

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey.
During its years of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured
electronic parts and components, including capacitors. It is reported that transformer oils were tested for an
unknown period of time during plant operations. It is alleged that during their operations, Cornell Dubilier
Electronics, Inc. dumped material contaminated with polychlorinated biphenyls (PCBs) and other hazardous
substances directly onto site soils. The site is currently known as Hamilton Industrial Park and is occupied
by an estimated 15 commercial businesses. Through the years, numerous companies have operated at the
site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the
nearest residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:

» Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and
contaminated soils that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC)
for contaminants other than PCBs;

» On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal
Desorption (LTTD), followed by backfilling of excavated area with treated soils;

¢ Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site
facility for disposal, with treatment as necessary;

Installation of a multi-layer cap or hardscape;
Installation of engineering controls;

30F4




Progress Report for
EPA Region I

e Property restoration.
¢ Implementation of institutional controls.
* All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit, Engineering

Services supporting the obtainment of necessary permits for operation of the LTTD unit and conducting
monitoring of the LTTD unit.

Project Delivery Team
Name Responsibility
Pietro Mannino RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. | New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Ronny Hwee, P.E. Project Engineer
Kam Yin Chan Project Engineer
Ken Maas Project/Technical Manager (NWK)
Evangelos Antzoulis New York District Superfund Team
Leader
Richard Gajdek, P.E. Project Manager
Heather N. Morrow Contract Specialist (NWK)
Robert R. Nunn Contracting Officer (NWK)

/w CL ﬁ'(vw3 \ Nudﬁ“ a4

Name: Richard Gajdel 917 790 8234 Date: )

40F 4




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942166

Invoice No. 58022123

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $109,693.51
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $109,693.51




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 278348 1 TRANS CODE: PV VOUCHER NO: 58022123
NAME: U.S. ARMY CORP OF ENGINEERS TRAVEL ADVANCE NUM:
ADDRESS: USACE FINANCE CENTERCEFC-AO NO CHECK DISB FLAG: N
: 5722 INTEGRITY DR PROMPT PAY TYPE:

: MILLINGTON,, TN 38054-5005

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2010 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC09338
VOUCHER DATE: 08/01/2009 VOUCHER AMT: 109,693.51
SCHD DATE: 12/08/2009 HOLDBACK AMT: 0.00
CLOSED DATE: 12/08/2009 CLOSED AMT: 109,693.51
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942166 58022123 E3 58022123 E3
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2010 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09338
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

278348 1 PV B0002249386 001 02Gz 109,693.51 00000260 Y
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